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Before the
Federal Communications Commission

Washington, D.C. 20554

In the Matter of 

Improving Public Safety Communications in the 
800 MHz Band

Requests for Interim Waiver of the June 26, 2008 
Rebanding Deadline – Wave 2 Public Safety 
Regions

)
)
)
)
)
)
)
)

WT Docket No. 02-55

ORDER

Adopted: June 17, 2008 Released:  June 17, 2008

By the Associate Chief, Public Safety and Homeland Security Bureau:

I. INTRODUCTION
1. In this order, by delegated authority, we act on multiple requests by 800 MHz public 

safety licensees in Wave 21 for interim waiver of the June 26, 2008 deadline to allow the completion of 
rebanding planning, negotiation of Frequency Reconfiguration Agreements (FRAs), and the submission 
of final proposed rebanding schedules to the Commission.2 We grant these interim requests to the extent 
set forth below, conditioned on each licensee, if necessary, filing a supplemental waiver request by the 
date specified for the licensee in Appendix A of this order that includes a proposed implementation 
timetable.3

II. BACKGROUND

2. In the 800 MHz Report and Order and subsequent orders in this proceeding, the 
Commission ordered the rebanding of the 800 MHz band to resolve interference between commercial and 

  
1 Wave 2 includes the following NPSPAC Regions:  Region 4 (Arkansas), Region 12 (Idaho), Region 15 (Iowa), 
Region 16 (Kansas), Region 17 (Kentucky), Region 22 (Minnesota), Region 24 (Missouri), Region 25 (Montana), 
Region 26 (Nebraska), Region 32 (North Dakota), Region 34 (Oklahoma), Region 38 (South Dakota), Region 39 
(Tennessee), Region 40 (Dallas/Central & Northeast Texas), Region 44 (West Virginia), Region 46 (Wyoming), 
Region 49 (Austin/Central Texas), Region 51 (Houston/East Texas), and Region 52 (Lubbock/Texas Panhandle).  A 
list of all NPSPAC regions and their corresponding geographic areas can be found at 
http://www.fcc.gov/Bureaus/Wireless/Orders/1998/fcc98191.txt.
2 Waiver requests by Wave 2 licensees who have completed FRA negotiations and submitted proposed rebanding 
schedules will be addressed in a separate order.  We also hold in abeyance the interim requests of the Houston Police 
Department and Houston Public Works Department, pending resolution of a related cost dispute involving these 
licensees that is currently pending before the Bureau.
3 On May 1, 2008, Sprint Nextel Corporation (Sprint) filed a request for waiver to remain temporarily on Channel 1-
120 channels that are designated for assignment to NPSPAC licensees that receive waivers of the June 26, 2008 
deadline.  Request for Waiver by Sprint Nextel Corporation, filed May 1, 2008.  We will address Sprint’s waiver 
request separately.
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public safety systems in the band.4  These orders mandate that 800 MHz licensees in non-border areas 
must complete their rebanding by June 26, 2008.5 However, the Commission has also established a 
waiver process for licensees that are unable to complete rebanding by the deadline, and has delegated 
authority to the Public Safety and Homeland Security Bureau (PSHSB) to act on such waiver requests.6

3. On January 17, 2008, the Commission released a Public Notice that established 
procedures and provided guidance for submission of requests to waive the deadline.7 The Commission 
recommended that licensees seeking waivers provide the Commission with a proposed timetable for 
completion of rebanding.  However, the Commission also recognized that some licensees might be unable 
to propose a timetable because they had not yet negotiated their FRAs with Sprint.  The Commission 
stated that such licensees should file interim waiver requests stating “when the licensee anticipates having 
an FRA and filing a final waiver request that will include a proposed timetable.”8 The Commission set 
March 17, 2008 as the deadline for licensees in Wave 2 to submit either an interim or a final request.9

III. DISCUSSION

4. The Commission has stated that requests for waiver of the June 26, 2008 deadline “will 
be subject to a high level of scrutiny. Licensees will be expected to demonstrate that they have worked 
diligently and in good faith to complete rebanding expeditiously, and that the amount of additional time 
requested is no more than is reasonably necessary to complete the rebanding process.”10 We have 
reviewed each of the Wave 2 interim waiver requests in accordance with this standard.

5. We first address those licensees in Wave 2 that seek interim waivers to complete 
planning, negotiate their FRAs, and provide the Commission with their proposed timetables on or before 
July 18, 2008.11 After review of these requests, we find that each of these licensees has demonstrated a 
sufficient level of diligence and good faith warranting grant of the requested interim waiver.  Moreover, 
we find that the limited amount of time that each licensee seeks is no more than is reasonably necessary to 
complete the planning and negotiation process and submit a comprehensive waiver request with a 
proposed timetable.  We therefore grant these interim requests, conditioned on each licensee filing a 

  
4 See Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Report and Order, Fifth 
Report and Order, Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (800 MHz 
Report and Order); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (800 MHz 
Supplemental Order); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005); Second Memorandum Opinion 
and Order, 22 FCC Rcd 10467 (2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (800 
MHz 3rd MO&O).  The 800 MHz 3rd MO&O was recently affirmed by the U.S. Court of Appeals.  Sprint Nextel 
Corp. v. FCC, 524 F.3d 253 (D.C. Cir. 2008).
5 800 MHz Report and Order, 19 FCC Rcd at 15130 ¶ 347.  “Non-border” licensees are Wave 1-3 licensees and 
those Wave 4 licensees that have received rebanding frequency assignments from the 800 MHz Transition 
Administrator (TA).  Licensees that have not received frequency assignments from the TA due to their proximity to 
the U.S. - Canada or U.S. - Mexico border are not subject to the June 26, 2008 deadline.  The Bureau has established
a separate rebanding timeline for the Canadian border region, Improving Public Safety Communications in the 800 
MHz Band, Second Report and Order, WT Docket 02-55, 23 FCC Rcd 7605 (PSHSB 2008), and will establish a 
rebanding timeline for the Mexican border region at a later date.
6 800 MHz 3rd MO&O, 22 FCC Rcd at 17223 ¶ 48.
7 Federal Communications Commission Provides Guidance for Submission of Requests for Waiver of June 26, 2008 
Deadline for Completion of 800 MHz Rebanding, Public Notice, 23 FCC Rcd 664 (2008) (Waiver Guidance 
Notice).
8 Id. at 666.
9 Id. at 665.
10 FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding, Public 
Notice, 22 FCC Rcd 17227, 17232 (2007).
11 See Appendix A.
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supplemental waiver request by the interim date specified in Appendix A that includes a proposed 
implementation timetable as set out in the Waiver Guidance Notice.12 The timetable should include 
proposed milestone dates for completion of (1) retuning, reflashing, and/or replacement of subscriber 
equipment (subscriber equipment deployment); (2) retuning of base stations to the licensee’s new channel 
assignments and commencement of system operations on the new channels (system “cutover”); and (3) 
additional post-cutover system modifications (e.g., disposal or return of temporary or legacy equipment, 
removal of pre-rebanding channels from subscriber units).13 Upon filing of a timely waiver request that 
meets these criteria, the interim relief granted by this order will extend until the Bureau acts on the 
request.

6. Johnson City, Tennessee requests an interim extension until July 18, 2008,14 which is the 
subject of opposing comments filed by Sprint.15 Initially, Johnson City requested a waiver until April 17, 
2008 to complete negotiations and execute its FRA with Sprint.16 In a supplemental filing, however, 
Johnson City stated that late in the negotiation process, it received an alternative cost proposal for an 
upgraded system from a competing vendor.17 Johnson City asserted that city policy required it to review 
the second vendor’s proposal and to seek public comment, and therefore, requested a second extension 
until June 6, 2008.18 Subsequently, Johnson City requested an additional extension until July 18, 2008 to 
enable the city council to decide whether to proceed with rebanding as originally planned or to upgrade its 
system (which would be paid for partially by the City and partially by Sprint).19 On June 12, 2008, Sprint 
filed comments objecting to Johnson City’s late decision to consider an upgrade when it had previously 
approved an FRA to reband the system.20 Sprint contends that Johnson City’s recent change of course is 
untimely, inconsistent with TA rebanding guidelines, and will lead to unnecessary expense and delay.21  
After considering Johnson City’s request and Sprint’s comments, we grant Johnson City an interim 
waiver until July 18, 2008 to submit its proposed rebanding timetable, but we expressly reserve for later 
consideration the issues raised by Sprint in its comments.

7. A number of Wave 2 licensees have requested interim waiver dates that are now past, but 
have not subsequently filed a proposed timetable or any other supplemental filings.22 As specified in 

  
12 See Waiver Guidance Notice, 23 FCC Rcd at 665-666.  We recommend that licensees use the template form 
developed by the TA to submit their supplemental waiver requests and supporting timetable information.  The 
template is available at www.800ta.org/content/documents/rebanding_deadline_extension_process.asp.
13 In some cases, NPSPAC licensees will continue to operate and support operations on the five nationwide mutual 
aid channels in the old NPSPAC band after they have completed their own system cutovers to the new NPSPAC 
band, and will maintain the old mutual aid channels until rebanding by all NPSPAC licensees in a region is 
complete.  In such cases, we clarify that a licensee submitting a proposed timetable should specify dates relating to 
the rebanding of the licensee’s own system (e.g., the licensee’s own system cutover date), but is not required to 
specify a date for the rebanding of the five mutual aid channels.
14 Johnson City Request for Extension of Mediation and Interim Waiver (filed June 2, 2008) at 2 (Johnson Request).
15 Nextel Communications, Inc. Comments on Johnson City’s Request for Extension of Mediation and Interim 
Waiver (filed June 12, 2008) (Sprint Comments).
16 Johnson City Initial Request for Waiver at 2 (filed March 17, 2008).
17 Johnson City Erratum and Supplemental Request for Interim Waiver at 2 (filed April 17, 2008).
18 Id.
19 Johnson Request at 2.
20 Sprint Comments at 2-4.
21 Id. at 5-8.
22 See Appendix A.  These licensees are:  Little Rock, Arkansas (Region 4); Cedar Rapids, Iowa (Region 15); 
Paducah, Kentucky; Bowling Green, Kentucky (Region 17); Kansas City, Missouri (Region 24); Norman, 
Oklahoma (Region 34); Clarksville, Tennessee, Goodlettsville, Tennessee; Knox County Schools, Tennessee; Metro 
Nashville Airport Authority; Nashville & Davidson County, Tennessee; Sullivan County, Tennessee (Region 39); 
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Appendix A, we require each of these licensees to file a supplemental waiver request to the Bureau with a 
proposed timetable meeting the Waiver Guidance Notice criteria within 30 days of the release of this 
order.

8. We apply a higher level of scrutiny to those licensees in Wave 2 that failed to specify 
interim dates or requested dates beyond July 18, 2008 to complete their planning, FRA negotiations, and 
submit a waiver request to the Commission with a proposed timetable.23 We recognize that there are a 
variety of factors that may justify longer planning and negotiation periods for these licensees, including 
system size and complexity, coordination of planning issues with other licensees, and prior delays in the 
rebanding process outside the licensee’s control.  However, while we understand that the planning and 
FRA negotiation process can be complex and time-consuming, it is also important to the continued 
progress of rebanding in Wave 2 that these licensees expedite their efforts to develop proposed timetables 
for rebanding their systems.  We also believe that by July 18, 2008, all of these licensees should be 
sufficiently far along with their planning to be able to provide projected milestone dates for completion of 
the major steps in the rebanding process.

9. We therefore grant interim relief to each of these licensees, conditioned on the licensee 
submitting a supplemental waiver request by July 18, 2008 that includes a proposed rebanding timetable 
as set out in the Waiver Guidance Notice.24 As discussed above, the timetable should include proposed 
milestone dates for completion of subscriber equipment deployment, system cutover, and post-cutover 
system modifications.25 The timetable should also include the amount of additional time that the licensee 
estimates is reasonably required to complete planning and negotiate its FRA.  Upon filing of a timely 
supplemental waiver request that meets these criteria, the interim relief granted by this order will extend 
until the Bureau acts on the request.

IV. ORDERING CLAUSES

10. Accordingly, pursuant to the authority of Sections 0.191 and 0.392 of the Commission’s 
rules, 47 C.F.R. §§ 0.191, 0.392; Section 4(i) of the Communications Act of 1934, as amended, 47 U.S.C. 
§ 154(i), and Section 1.925 of the Commission’s rules, 47 C.F.R. § 1.925, IT IS ORDERED that the

     
Dallas/Fort Worth Airport, Texas, Fort Worth, Texas; Irving, Texas (Region 40); Copperas Cove, Texas; Waco, 
Texas (Region 49); Conroe, Texas, Montgomery County, Texas; Port Neches, Texas (Region 51); Lubbock, Texas;
and Wichita Falls, Texas (Region 52).
23 See Appendix A.  These licensees are:  State of Arkansas (Region 4); Ellis County, Kansas; Ellsworth County, 
Kansas; Haysville, Kansas; Hutchinson-Reno County Emergency Communications, Kansas; Johnson County, 
Kansas; State of Kansas; Lake Quivira, Kansas; Lincoln County, Kansas; Overland Park, Kansas, Russell County, 
Kansas; Sedgwick County, Kansas; Sumner County, Kansas (Region 16); Hennepin County, Minnesota (Region 
22); Board of Police Commissioners, Saint Louis Metropolitan Police Department, Missouri (Region 24); Bixby, 
Oklahoma; Jenks, Oklahoma; State of Oklahoma (Region 34); Bartlett City, Tennessee; Oak Ridge, Tennessee; 
Obion County, Tennessee; Shelby County & Memphis, Tennessee; Smyrna, Tennessee; State of Tennessee (EMA); 
(Region 39); Garland, Texas (Region 40); Bastrop County, Texas; Blanco County, Texas; and Llano County, Texas 
(Region 49); and Houston Independent School District (Region 51).
24 See Waiver Guidance Notice, 23 FCC Rcd at 665-666.  Licensees may amend their waiver requests after July 18, 
2008 to revise their proposed milestone dates should such revision be warranted based on subsequent developments 
(e.g., scheduling information resulting from a subsequently negotiated FRA or a subsequent TA-sponsored 
Implementation Planning Session).
25 See ¶ 5, supra.
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requests for interim waiver of the June 26, 2008 deadline submitted by the licensees listed in Appendix A 
of this order are GRANTED to the extent described herein.

FEDERAL COMMUNICATIONS COMMISSION

David L. Furth
Associate Bureau Chief
Public Safety and Homeland Security Bureau
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APPENDIX A

Region 4 (Arkansas)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Interim 
Extension Date 
Requested

Interim 
Extension Date 
Granted

State of Arkansas WQBY875 March 17, 2008 August 29, 2008 July 18, 2008

Little Rock, AR26 WNZK461 April 28, 2008 May 26, 2008 30 days from 
release of this 
Order

Region 15 (Iowa)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Interim 
Extension Date 
Requested

Interim 
Extension Date 
Granted

Cedar Rapids, IA WPKM593
WPKU921

April 16, 2008 May 9, 2008 30 days from 
release of this 
Order

Region 16 (Kansas)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Interim 
Extension Date 
Requested

Interim 
Extension Date 
Granted

Ellis County, KS WPLS231 March 17, 2008 November 5, 2008 July 18, 2008
Ellsworth County, 
KS

WPMB271 March 17, 2008 November 5, 2008 July 18, 2008

Haysville, KS WPWX275 March 17, 2008 November 5, 2008 July 18, 2008

Hutchinson-Reno 
County Emergency 
Communications

WQDG571 March 17, 2008 November 5, 2008 July 18, 2008

Johnson County, 
KS

WNSS508 
WPIX532

March 17, 2008 November 5, 2008 July 18, 2008

State of Kansas KNNV863 March 17, 2008 November 5, 2008 July 18, 2008

Lake Quivira, KS WPRF959 March 17, 2008 November 5, 2008 July 18, 2008

Lincoln County, KS WPNP938 March 17, 2008 November 5, 2008 July 18, 2008

Overland Park, KS WPCI220 March 17, 2008 
(amended request 
filed May 22, 
2008)

August 31, 2008 July 18, 2008

  
26 On March 3, 2008 Little Rock, Arkansas separately requested an extension of its March 6, 2008 planning deadline 
by an unspecified date.  We dismiss this request without prejudice.
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Russell County, KS WPWV814 
WPXD533

March 17, 2008 November 5, 2008 July 18, 2008

Sedgwick County, 
KS

WNLE919 
WNXS828

March 17, 2008 November 5, 2008 July 18, 2008

Sumner County, KS WPTW851 March 17, 2008 November 5, 2008 July 18, 2008

Region 17 (Kentucky)

Licensee Call Sign/Lead 
Call Sign

Date Interim 
Waiver Request 
Filed

Interim 
Extension Date 
Requested 

Interim 
Extension Date 
Granted 

Paducah, KY WPMA442 April 4, 2008 
(amended request 
filed April 30, 
2008)

May 31, 2008 30 days from 
release of this 
Order

Bowling Green, 
KY

WPIU624 March 17, 2008 
(amended request 
filed April 30, 
2008)

May 20, 2008 30 days from 
release of this 
Order

McCracken 
County, KY

WQGN992 April 7, 2008 
(amended request  
filed April 30, 
2008; June 10, 
2008)

June 30, 2008 June 30, 2008

Region 22 (Minnesota)

Licensee Call Sign/Lead 
Call Sign

Date Interim 
Waiver Request 
Filed

Interim 
Extension Date 
Requested 

Interim 
Extension Date 
Granted 

Hennepin County, 
MN 

WPKH277 February 29, 2008 September 29, 
2008

July 18, 2008

Region 24 (Missouri)

Licensee Call Sign/Lead 
Call Sign

Date Waiver
Request Filed

Interim 
Extension Date 
Requested

Interim 
Extension Date 
Granted

Kansas City, MO WPMP439 
WPRJ502 
KNJU810 
WPMJ627

March 17, 2008 April 16, 2008 30 days from 
release of this 
Order
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Board of Police 
Commissioners, 
Saint Louis 
Metropolitan 
Police Department

KNJH492 March 17, 2008 July 31, 2008 July 18, 2008

Region 26 (Nebraska)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Interim 
Extension Date 
Requested

Interim 
Extension Date 
Granted

Sarpy County, NE WPYQ729 
WPIK850

May 5, 2008 June 20, 2008 June 20, 2008

Region 34 (Oklahoma)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Interim 
Extension Date 
Requested

Interim 
Extension Date 
Granted

Bixby, OK WPSG568 March 17, 2008 April 30, 2009 July 18, 2008
Jenks, OK WQAV657 March 17, 2008 April 30, 2009 July 18, 2008
Norman, OK WQEK752 March 17, 2008 April 30, 2008 30 days from 

release of this 
Order

State of 
Oklahoma27

KNBU457 March 17, 2008 July 25, 2008 July 18, 2008

Tulsa, OK KNJH431 
WQDN672 
WPSS639 
WQCI900

March 14, 2008 June 30, 2008 June 30, 2008

Region 39 (Tennessee)

Licensee Call Sign/Lead 
Call Sign

Date Interim 
Waiver Request 
Filed

Interim 
Extension Date 
Requested 

Interim 
Extension Date 
Granted 

Bartlett City, TN No call sign April 23, 2008 August 4, 2008 July 18, 2008
Clarksville, TN WPVS868

WPVW236
WPVW225

March 17, 2008 April 15, 2008 30 days from 
release of this 
Order

Goodlettsville, TN WPUD247 March 13, 2008 April 30, 2008 30 days from 
release of this 
Order

Johnson City, TN WNNS431 March 17, 2008 July 18, 2008 July 18, 2008
  

27 The State of Oklahoma separately requested an extension of time to complete planning by March 31, 2008.  We 
dismiss this request as moot.
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WQDY957 (amended request 
filed April 17, 
2008; June 2, 
2008)

Knox County 
Schools

WPST793 March 14, 2008 May 25, 2008 30 days from 
release of this 
Order

Metro Nashville 
Airport Authority 

WQGM311 April 16, 2008 May 30, 2008 30 days from 
release of this 
Order

Nashville and 
Davidson County, 
TN

WPGJ688 March 14, 2008 
(amended request 
filed April 15, 
2008)

May 15, 2008 30 days from 
release of this 
Order

Oak Ridge, TN28 WQAA260 March 17, 2008 No date July 18, 2008

Obion County, TN WPNS505
WQCW614
WQDB735

April 15, 2008 November 15, 
2008

July 18, 2008

Shelby County and 
Memphis, TN

WPAJ881
WPJT584
WPLS340
WQDB320
WPLR948
WQCZ418

March 17, 2008 
(amended request 
filed June 10, 
2008)

September 12, 
2008

July 18, 2008

Sullivan County, 
TN

WPPH365
WPRG482

March 12, 2008 
(amended request 
filed May 5, 2008)

May 19, 2008 30 days from 
release of this 
Order

Smyrna, TN WQCL929 March 17, 2008 July 31, 2008 July 18, 2008
State of Tennessee 
(EMA)

WPPW562, et al March 14, 2008 September 30, 
2008

July 18, 2008

Region 40 (Dallas/Central & Northeast Texas)

Licensee Call Sign/Lead 
Call Sign

Date Interim 
Waiver Request 
Filed

Interim 
Extension Date 
Requested 

Interim 
Extension Date 
Granted

Dallas/Ft. Worth 
Airport

WNWI404 March 17, 2008 May 9, 2008 30 days from 
release of this 
Order

Fort Worth, TX WNXE704 March 14, 2008 June 1, 2008 30 days from 
release of this 
Order

Garland, TX WNXE768 March 13, 2008 July 30, 2008 July 18, 2008
Irving, TX29 WQCJ480 March 14, 2008 May 31, 2008 30 days from 

release of this 
Order

  
28 Oak Ridge, Tennessee separately requested an extension of time to complete planning by an unspecified date.  We 
dismiss this request without prejudice.
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Region 49 (Austin/Central Texas)

Licensee Call Sign/Lead 
Call Sign

Date Interim 
Waiver Request 
Filed

Interim 
Extension Date 
Requested 

Interim 
Extension Date 
Granted

Bastrop County, 
TX

WPPZ330 March 17, 2008 No date July 18, 2008

Blanco County, 
TX

WQGB437 March 17, 2008 No date July 18, 2008

Copperas Cove, 
TX

WQAH913 March 17, 2008 May 31, 2008 30 days from 
release of this 
Order

Llano County, TX WQGA635 March 17, 2008 No date July 18, 2008

Waco, TX30 WNSW338 March 17, 2008 May 8, 2008 30 days from 
release of this 
Order

Williamson 
County, TX

WPIR949 March 17, 2008 
(amended request 
filed June 10, 
2008)

June 30, 2008 June 30, 2008

Region 51 (Houston/East Texas)

Licensee Call Sign/Lead 
Call Sign

Date Interim 
Waiver Request 
Filed

Interim 
Extension Date 
Requested 

Interim 
Extension Date 
Granted

Conroe, TX31 WPJV202 March 17, 2008 May 26, 2008 30 days from 
release of this 
Order

Houston 
Independent 
School District

WPTN982 March 13, 2008 
(amended request 
filed June 10, 
2008)

December 31, 
2008

July 18, 2008

Montgomery 
County, TX

WPJV202 March 17, 2008 May 26, 2008 30 days from 
release of this 
Order

Port Neches, TX WNVF965 March 17, 2008 May 31, 2008 30 days from 
release of this 
Order

     
29 Irving, Texas separately requested an extension of time to complete planning by March 31, 2008.  We dismiss this 
request as moot.
30 On May 7, 2008 Waco, Texas requested an extension of its interim waiver request by an unspecified date.  We 
dismiss this request without prejudice.
31 Montgomery County, Texas and Conroe, Texas jointly requested an extension of time to complete planning by 
April 18, 2008.  We dismiss this request as moot.
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Region 52 (Lubbock/Texas Panhandle)

Licensee Call Sign/Lead 
Call Sign

Date Interim 
Waiver Request 
Filed

Interim 
Extension Date 
Requested 

Interim 
Extension Date 
Granted

Lubbock, TX WPFW709 March 17, 2008 May 31, 2008 30 days from 
release of this 
Order

Wichita Falls, TX WQCT964 March 17, 2008 May 31, 2008 30 days from 
release of this 
Order


